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May 06, 2012  
1. Field – No work on site by FWI 
 
May 07, 2012 07:00 – 16:00 
1. No Work on Site by FWI 
2. Bikepath site visit – there is a grade issue between the OTD I and Skyway decks.  Will need staff to as-built both 

decks and plot out a transition. 
3. Temporary Bikepath Meeting – (Forner, Whiteside, Stone, Coe, Akinsanya, Balderramos, Kobal, Abbas, 

Gutierrez, Hulsebus, Ho) 
a. Bike path modules are being updated -  TYLin is using glulam beams and Simpson Strong Ties. 
b. Route – confirming the lower deck route to the East end of the bike path.  Crossover will occur about 

level to the bikepath and require the removal of existing railing. 
c. Polyester Overlay will need to be placed before the weekend closure.  Later confirmed by Dist 04 

Design that the bikepath is striped under Stage 1 and therefore needs to have polyester concrete 
placed per contract and not a CCO. 

d. TYLin plans to set the foundations for the supports atop the existing footings. 
e. Charles will send a pdf of the alignment for all to verify. 
f. Discussions regarding the security of the bikepath are still pending.  Concerns about people jumping 

fence and wandering into the demolition zones. 
4. Access – Radio road option may take up to 6 months if a “no impact” determination can be made.  It will take 

longer if impacts to wildlife are determined.  There is pickle weed growing up the side of the road which attracts 
protected wildlife.  Increased traffic along the road can be construed as an “impact.”  Looking into the option of 
using having traffic pass through between the toll plaza and metering lights. 

5. OTD II Structures Staff Meeting – McCoy, Shirazi, Wong – general discussions on status of preparatory work.  
Hubert has elements sketched onto the 50 scales and needs someone to check his work. 

6. Checked in on Roadway Engineering and they appear to have valid Class A-C licenses per the Department of 
Consumer Affairs. 

7. Email sent to Nick Reker, FWI, requesting status of their falsework.  They are still working on the bents between 
19AR and 20R.   


